
*Target dates are subject to change due to resources. 8/16/05 

 BUILDING STANDARDS RULEMAKING WORK PLAN/TIMELINE – Initial Filing 
 

2007 CALIFORNIA BUILDING CODES 
 
 

TIMELINE 
 

 
Action *Target Date               Responsibility   
                  

Draft of Proposed Express Terms & ISOR 10/15/05    Program/Analyst 
 

• Develop Proposed Express Terms and ISOR   Program/Analyst 
 Coordinate with proposing state agencies 

  
• Prepare Stakeholder Focus Group Notice & Make                                         

Arrangements for Focus Group Meeting    Analyst    
 

• Prepare Stakeholder Focus Group Notice Mailing List   Program/Analyst 
 

• Division Review     Sr. Management 
 

• Mail Focus Group Notice           Analyst/BSO 
 

• Post Focus Group Notice, Express Terms & 
ISOR on HCD Website     Analyst/IT    

 
Conduct Stakeholder Focus Group(s) Meeting    11/15/05    Program/Analyst                        
 

• Review Stakeholder Input and Update Express Terms                             Program   
 Coordinate with proposing state agencies 
 Upload updated Express Terms to ICC Website 

 
• Prepare Updated ISOR, Matrix      Program/Analyst 

 Upload updated ISOR and Matrix to ICC Website 
 

• Prepare Notice of Proposed Action      Analyst 
 

• Prepare Face Sheet, 9-Pt. Criteria     Program  
 
• Prepare OSFM Approval Letter, Std. 399     Program/Analyst 
 
• Issue Memo, Director’s Memo, & Cover Letter to BSC                         Program/Analyst         

  
 
 
 



*Target dates are subject to change due to resources. 8/16/05 

 
 
BUILDING STANDARDS RULEMAKING WORKPLAN/TIMELINE – Initial Filing 
 
Action                                                              *Target Date           Responsibility 
 
Integrate Proposed Changes into 2006 Codes 12/16/05   Program 
 

• Notice Stakeholders and Develop Proposed ET, ISOR, and Matrix  Program 
 
• Incorporate Input from Public  Program/Analyst 

 Coordinate with proposing state agencies 
 Upload updated Express Terms, ISOR, and Matrix to ICC Website 

 
 
Division Review & Sign-off 1/15/06         Mgr, Program, CSA III, 

                                            Asst./Deputy Directors 
• Incorporate Input from Division Sr. Management  Program/Analyst 

 Coordinate with proposing state agencies 
 Upload updated Express Terms, ISOR, and Matrix to ICC Website 

 
 
 
Budget/Legal Review & Sign-off 1/31/06            Budget Officer, Legal 
   Depart. Staff 

• Incorporate Input from Budget and Legal Divisions   Program/Analyst 
 Coordinate with proposing state agencies 
 Upload updated Express Terms, ISOR, and Matrix to ICC Website 

 
 
 

Executive Review & Sign-off 2/15/06     Chief Deputy Director 
and Director 

 
• Document Revisions from Executive Review (if needed)  Program/Analyst 

 Coordinate with proposing state agencies 
 Upload updated Express Terms, ISOR, and Matrix to ICC Website 

 
 Agency Review & Sign-off 3/15/06        Agency & DOF 
 

• Document Revisions (if needed)                            Program/Analyst 
 Coordinate with proposing state agencies 
 Upload updated Express Terms, ISOR, and Matrix to ICC Website 

 
• Update BSC, Agency, C & S Files           Analyst 

 
Submit BSC Initial Rulemaking File 
(including computer disk)                                  5/1/06            Analyst 


